Exhibit A

RFQ Schedule

Request For Qualifications Issued	July 20, 2026
Prequalification Questions Due	Prior to 2:00 PM, July 31, 2026
Prequalification Application Due	Prior to 2:00 PM, August 14, 2026
Board Approved Prequalified Bidders	September 1, 2026
Request For Proposals Issued*	September 25, 2026
Bidder Mandatory Job Walk	October 20, 2026
Addendum 1 Issued Schedule update & Div 0 Reissue	October 30, 2026
Addendum 2 Issued Schedule Update	November 10, 2026
Addendum 3 Issued DSA Approved Housing Plans & RFI responses	November 23, 2026
Addendum 4 Issued DSA Approved Dining Hall Plans & RFI responses	November 30, 2026
Final questions/RFIs due	December 18, 2026
Addendum 5 Issued RFI responses	January 5, 2027
Proposals Due	Prior to 2:00 PM, January 19, 2027
Anticipated Board Approval of Bidder	January 19, 2027
Board Approval of Final Contract	March 2, 2027
Anticipated Groundbreaking	April 7, 2027
Housing Project Completion	On or before December 3, 2028
Dining Portion Completion	On or before March 5, 2029
Old Housing Demolition	After new housing is occupied

*Extended reviews by DSA resulted in delayed production which require the Proposal and contracting dates to move back.