

CAPITAL CONSTRUCTION

The President/Superintendent is responsible for planning and administrative management of the District's capital outlay and construction program.

District construction projects shall be supervised by the President/Superintendent. The District shall monitor the progress of all construction work including inspection of workmanship, completion of work to meet specifications, and the suitability of proposed changes to the scope and original design of the work.

The Board shall approve and submit to the Board of Governors a five year capital construction plan as required by law. The President/Superintendent shall annually update the plan and present it to the Board for approval. The plan shall address, but is not limited to, the criteria contained in law.

See Administrative Procedure #AP 6600

Reference: Education Code Section 81820; Title 5, Section 57150 et seq.

Adopted by Board of Trustees: 12/5/06

Former Policy #701: "Facilities Planning," Adopted by Board of Trustees: 8/15/77