

Exhibit A

RFQ Schedule

Request For Qualifications Issued	July 20, 2026
Prequalification Questions Due	Prior to 2:00 PM, July 31, 2026
Prequalification Application Due	Prior to 2:00 PM, August 14, 2026
Board Approved Prequalified Bidders	September 1, 2026
Request For Proposals Issued*	September 25, 2026
Bidder Mandatory Job Walk	October 20, 2026
Proposals Due	Prior to 2:00 PM, November 16, 2026
Anticipated Board Approval of Bidder	December 15, 2026
Board Approval of Final Contract	February 2, 2027
Housing Project Completion	On or before December 3, 2028
Dining Portion Completion	On or before March 5, 2029
Old Housing Demolition	After new housing is occupied

*Due to updated bid drawings availability from DSA we are moving the RFP Issue date from 9/21/26 to 9/25/26